ATTACHMENT 2

Construction Management Contract - Harris & Associates

Budget Analysis
Remaining Anticipated
Harris Original Budgat Expenditures Lo Dale Balance Available Expendituras’ Difference
{05/28/2008)

Lakor $ 1,832A16.00 5 118732042 3 444,405,498 & EBBO1ST.72 5234, 662.14)
Minyo & Moare b 83.932.00 % 160,831 10 b {7E,9809.10) & Juonnang = ${115,988.10)
(Inspection & Testing)

Tostal: 5 1.TI674800 § 134824152 % 3BE50848 0§ 71815772 %(350,651.24)

Funds Needed to Completion of Project: 5 A60,G51.24

" - Herngining labor assuming full staff through Manch 2009
* - Based on anticipated remaining deputy Inspactions
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